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Statement of Ongoing Contractsasof 06/20/07 06/ 29/ 07
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- FRE- 5- 15. 9/ 64. 6 I'N FRESNO COUNTY AT VARI QUS LOCATI ONS PENHALL COVPANY LARRY ALLRED $127,330 04/25/07 43%
06- 0C4704 TREAT BRI DGE DECK 13750 CATALI NA STREET 505 N STREET $114,284 05/11/07 829
$114,284 07/ 24/ 07 0
SAN LEANDRO CA 94577 (559) 445-5004
(510) 357- 8810
HWVB WPCP
06- FRE- 5- 20. 0/ 38 I'N FRESNO COUNTY NEAR CQOALI NGA FROM GRANI TE CONSTRUCTI ON HADDADI N, HAI DAR $2, 349,545 09/ 29/ 06 25%
06- 0E9904 1.6 KM SOUTH OF TUOLUMNE AVENUE P. 0. BOX 50085 505 N STREET $440,286 10/ 10/ 06 19%
OVERCROSSI NG TO 0.3 KM NORTH OF $440, 286 08/ 03/ 07 0
DERRI CK AVENUE OVERCROSSI NG WATSONVI LLE, CA 95077 (559) 445-6720
ASPHALT CONCRETE PAVEMENT OVERLAY
HVLA WPCP
06- FRE- 5-29. 9/ 33. 2 I'N FRESNO COUNTY ABOUT 37 KM SOUTH OF M BUMGARNER | NC. HADDADI N, HAI DAR $748,000 04/13/07 100%
06- 0F2304 MENDOTA FROM ROUTE 33 AND 5 1175 GREENVI LLE ROAD 505 N STREET $741,132  04/24/07 o0,
SEPARATI ON TO 0. 6 KM SOUTH OF ARROYO $0 06/08/07 0
HONDO ROAD UNDERCROSSI NG LI VERMORE, CA 94550 (559) 445-6720
| NSTALL MEDI AN BARRI ER
HB1 WPCP
06- FRE-5-44.9/0 I'N FRESNO COUNTY NEAR MENDOTA AT AVERI CAN CI VI L CONSTRUCTORS ABOUZEDAN, RAAI D $505, 470 04/ 20/ 07 0%
06- 0A8404 TUMEY GULCH BRI DGE 3701 MALLARD DRI VE 505 N STREET $0 05/04/07 0%
ROADWAY RECONSTRUCTI ON $0 07/02/07 0
BENI CI A, CA 94510 (559) 445-6322
HA22 WPCP
06- FRE- 33-62. 5/ 69. 5 I'N FRESNO COUNTY | N MENDOTA AND LEE' S PAVI NG | NC. BAI'NS, DEL $5, 890, 437 10/ 04/ 02 100%
06- 343534 FI REBAUGH FROM 0.1 KM SOUTH OF BASS 1212 N. PLAZA DR 8530 W ROCSEVELT $5, 899,047 10/ 18/ 02 S50
ACST- P033- (058) E AVENUE TO 0.4 NORTH OF MAI N CANAL AVE. $0 10/ 29/ 08 °
P0- 33 0- ( 8E) BRI DGE VI SALI A, CA 93291 VI SALI A, CA 93291
--0) W DEN EXI STI NG H GHWAY (559) 651-8314 OVER RUN
HA22 SWPPP
06- FRE- 33-69. 2/ 70. 8 I'N FRESNO AND MADERA COUNTI ES AT VALLEY SLURRY SEAL COMPANY ABOUZEDAN, RAAI D $817,941 05/14/07 0%
06- 0F4504 VARI OQUS LOCATI ONS P. O BOX 981330 505 N STREET $0 05/25/07 0%
SLURRY SEAL $0 °
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06- FRE-41-22.5/25. 6 I'N FRESNO COUNTY I'N FRESNO AT VARI OUS GOLD VALLEY CONSTRUCTION INC. SAM M, MOHAMVAD $3,412,701 01/17/07 22%
06- 431804 LOCATI ONS P.O BOX 1535 505 N STREET $720,636 02/ 09/ 07 219
ACNH- X019- (020) E PLANTI NG AND | RRI GATI ON $198, 657 08/ 07/ 09 0
-0 ROCKLI N, CA 95677 (559) 445-6727
HA25 SWPPP
06- FRE- 41-22.5/33. 4 I'N FRESNO COUNTY I N FRESNO FROM AVERI CAN CI VI L CONSTRUCTORS  ABOUZEDAN, RAAI D $1, 941,482 05/07/07 0%
06- 0E1504 SOUTH FRESNO VI ADUCT TO MADERA COUNTY 3701 MALLARD DRI VE 505 N STREET $0 05/ 25/ 07 0%
LI NE $0
GRI ND PORTLAND CEMENT PAVEMENT BENI Cl A, CA 94510 (559) 445-6322
HMLB WPCP
06- FRE- 41-30. 4/31. 8 I'N FRESNO COUNTY I'N FRESNO FROM SHASTA CONSTRUCTORS 1 NC. VENGONI, MARK $5, 230, 266 04/ 23/ 07 6%
06-419614 HERNDON AVENUE UNDERCROSSING TO 0.1 P.O. BOX 491539 505 N STREET $157,896 05/ 10/ 07 3%
KM NORTH OF FRI ANT ROAD UNDERCRCSSI NG $156, 021 06/ 25/ 07 0
EXTEND EXI STI NG AUXI LI ARY LANE REDDI NG, CA 96049- 1539 (559) 445-5595
SWPPP
06-FRE-99-.7/7. 4 I'N FRESNO COUNTY I'N AND NEAR F C 1 CONSTRUCTORS INC WOODS, JOHN A $59, 308, 164 11/23/05 93%
06- 350704 KI NGSBURG AND SELMA FROM ROUTE 99 AND 2100 GOODYEAR ROAD 505 N STREET $42, 864,846 12/ 13/ 05 2204
ACNH- P099- (450) E 201 SEPARATION TO 1.5 KM NORTH COF FRESNO, CA 93721 $4, 329,825 10/ 12/ 07 °
BHPO- 99 4- (0EN) H FLORAL AVENUE UNDERCROSSI NG BENI CI A CA 94510 (559) 445-6308
P099- 450- () W DEN AND REHABI LI TATE FREEWAY (707) 742- 6000
HE13 SWPPP
06- FRE-99- 11. 8/ 24. 4 I'N FRESNO COUNTY AT VARI QUS LOCATI ONS PENHALL COVPANY $265, 123 05/ 25/ 07 0%
06-0C4104 FROM ADAMS AVENUE OVERCORSSI NG TO 13750 CATALI NA ST $0  06/27/07 0%
CLI NTON AVENUE OVERCROSSI NG $0 0
SEAL DECKS SAN LEANDRO CA 94577
(510) 357- 8810
HVB WPCP
06-FRE-99-12.2/14. 5 I'N FRESNO COUNTY NEAR FONER FROM 0. 2J. S. BRAR HADDADI N, HAI DAR $472,025 01/31/05 32%
06- 458604 KM SOUTH OF CLOVI S AVENUE 2779 BULLARD AVENUE 505 N STREET $424, 422 02/ 14/ 05 89%
ACST- P099- (482) E UNDERCRCSSI NG TO AMERI CAN AVENUE FRESNO, CA 93721 $0 09/15/09 0

PO- 99 4- (2ES) T
6206- 005- ()
HB4 SWPPP

OVERCRGSSI NG
HI GAWAY PLANTI NG AND | RRI GATI ON

CLOVI S, CA 93611

(559) 445-6720
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06- FRE- 99- 19. 8/ 24. 2 I'N FRESNO COUNTY I N FRESNO FROM WATKI N & BORTOLUSSI SAM M, MOHAMVAD $1,511,912 05/21/01 100%
06- 404104 CALI FORNI A AVENUE OVERCROSSI NG TO 77 LARKSPUR ST. $1, 455,019 06/05/01 100%
ACNH- P099- (418) E NORTH FRESNO UNDERCROSSI NG FRESNO, CA 93721 $0 05/21/07 0
--0) PLANTI NG AND | RRI GATI ON SAN RAFAEL, CA. 94901 (559) 445-6727 05/ 21/ 07
COVPLETED
HA25 SWPPP
06- FRE- 99-24. 2/ 26.7 I'N FRESNO COUNTY I N FRESNO FROM BELAI RE WEST LANDSCAPE, INC. SAM M, MOHAMVAD $910, 705 06/17/03 100%
06- 453204 NORTH FRESNO UNDERCROSSI NG TO 0.1 KM P. O BOX 6270 $883,949 06/ 27/ 03 100%
NORTH OF ASHLAN AVENUE OVERCROSSI NG FRESNO, CA 93721 $0 02/23/07 0
PLANTI NG AND | RRI GATI ON BUENA PARK, CA 90622 (559) 445-6727
HB32 SWPPP
06- FRE- 145-35.2/41. 2 I'N FRESNO COUNTY AT VARI QUS LOCATI ONS LEES PAVI NG | NC $1, 798,620 04/30/07 0%
06- 0F4204 RUBBERI ZED ASPHALT CONCRETE OVERLAY 1212 N PLAZA DRI VE $0 05/16/07 0%
$0
VI SALI A CA 93291
(559) 651- 1337
HML WPCP
06- FRE- 168-29. 3/0 I'N FRESNO COUNTY NEAR AUBERRY SANCHEZ GRADI NG MENGONI, MARK $250 04/18/06 0%
06- 0F8804 CULVERT REPAI R/ SLOPE STABILIZATION 5070 N SI XTH ST., STE 176 505 N STREET $0 05/ 24/ 06 0%
$0 07/ 14/ 06 °
FRESNO, CA 93710 (559) 445-5595
202. 02
06- FRE- 180-31.3/0 I'N FRESNO COUNTY NEAR MENDOTA AT FOURDAYLEN, | NC ALLRED, LARRY $96, 384 12/19/02 100%
06- 478904 M LE SLOUGH BRI DGE 1039 E. SANTA ANA 505 N STREET $94, 611 12/27/02 100%
M TI GATI ON PLANTI NG AND | RRI GATI ON FRESNO, CA 93723 $0 03/ 16/ 06 0
FRESNO CA 93704 (559) 445-5004
OVER RUN
HA22 WPCP
06- FRE- 180-55. 4/ 56. 6 I'N FRESNO COUNTY | N FRESNO AT VARI OUS WATKI N AND BORTOLUSSI | NC ALLRED, LARRY $1, 745,978 10/ 27/ 06 0%
06- 342344 LOCATI ONS 77 LARKSPUR STREET 505 N STREET $1,126,316 11/20/06 0%
STP- -( HI GHWAY PLANTI NG AND | RRI GATI ON $18,500 05/03/10 0
--0) SAN RAFAEL CA 949014886 (559) 445-5004
(415) 453- 4691 PLANT EST
HE14 SWPPP SATI S
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- FRE- 180- 60. 3/ 64 I'N FRESNO COUNTY I N AND NEAR FRESNO WATKIN & BORTOLUSSI [ NC./ SAM M, MOHAMVAD $3, 753,662 11/22/06 38%
06- 342444 FROM ROUTE 168 TO CLOVI S AVENUE 77 LARKSPUR STREET 505 N STREET $2, 015,364 12/19/06 5490
H GHVWAY PLANTI NG AND | RRI GATI ON $40, 784 03/24/ 11 0
SAN RAFAEL, CA 94901 (559) 445-6727
HE14 SWPPP
06- FRE-5718-/0 I'N FRESNO COUNTY NEAR HUNTI NGTON LAKE WOODHAMS CONSTRUCTI ON MARK  MENGONI $702, 156 03/ 26/ 07 44%
06- 481304 AT THE HUNTI NGTON LAKE MAI NTENANCE 3097 W LLOW AVE STE 23 505 N STREEET $109, 775 04/ 16/ 07 16%
STATI ON $41,687 08/ 16/ 07 0
REPLACE SAND STORAGE CLOVI S CA 93612 (559) 445-5595
HA12
06-KER-0-/0 I'N KERN COUNTY AT VARI OUS LOCATI ONS DEBRU N CONSTRUCTI ON | NC. H SHAM ALNATOUR $363, 755 05/11/07 0%
06- 0C4804 TREAT BRI DGE DECKS P. O BOX 1355 P. 0. BOX 81197 $0 06/ 04/ 07 0%
$0 10/ 15/ 07 °
FRENCH CAMP, CA 95231 (661) 859-2428
HWVB WPCP
06- KER- 14- 16. 2/ 26. 6 I'N KERN COUNTY I N AND NEAR MOJAVE AT GRANI TE CONSTRUCTI ON COMPANY BURFORD, JI M $47,367,413 01/ 24/ 06 71%
06- 408404 VARI QUS LOCATI ONS P. O BOX 5127 POBX 2548 $38, 541,947 02/ 02/ 06 78%
W DEN HI GHWAY $2,376,096 12/11/07 °
BAKERSFI ELD, CA. 93388-5127 (661) 824-0260
HE13 SWPPP
HE13
06- KER- 14- 17. 9/ T22 I'N KERN COUNTY NEAR ROSAMOND AND CGRANI TE CONSTRUCTI ON  COVPANY $470,890 05/14/07 0%
06- 0F5004 MONCLI TH AT VARI QUS LOCATI ONS P O BOX 50085 $0 06/ 14/07 0%
RESURFACE ASPHALT CONCRETE PAVEMENT $0 0
WATSONVI LLE CA 950775085
(831) 724- 1011
HMVL WPCP
06- KER- 41-/5 I'N SAN LU S OBI SPO, KERN AND KI NG KIEW T PACI FI C CO ERI C KARLSON $32, 139, 167 10/ 04/ 06 25%
06- 38294 COUNTI ES AT VARI QUS LOCATI ONS 2200 COLUMBI A HOUSE BLVD. 8530 WEST ROOSEVELT $11, 507,348 10/ 19/ 06 36%
ACNH- PO41- (102) E REALI GN H GHWAY AND REPLACE BRI DGE AVENUE $167,000 07/30/08 0
--() VANCOUVER, WA 98661

(559) 386-4971
HA22 SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06- KER-46-30. 5/ 0 I'N KERN COUNTY N LOST HILLS AT LOST GRI FFI TH COVPANY AVARIT T DHALT WAL $462,254 09/ 25/ 06 96%
06- 0A0604 HI LLS AND WOODWARD STREETS P.O. BOX 70157 805 S. LEXI NGTON ST. $439,556 10/ 03/ 06 93%
I NSTALL SI GNALS $0 07/31/07 0
BAKERSFI ELD, CA 93387-0157 (661) 720-0972
SUSPENDED
HB1 WPCP
06- KER-58-52.5/53. 6 I'N KERN COUNTY | N BAKERSFIELD FROM  GRANI TE CONSTRUCTI ON COVPANY HI SHAM ALNATOUR $1,788,967 01/23/07 100%
06- 0F3804 0.1 KM EAST OF ROUTE 58 AND 99 P. O BOX 5127 P.O BOX 81197 $1, 779,134 02/ 08/ 07 94%
SEPARATI ON TO 0.1 KM EAST OF SOUTH $418, 107 06/ 28/ 07 0
CHESTER AVENUE OVERCROSSI NG BAKERSFI ELD, CA 93388 (661) 859-2428 06/ 28/ 07
W DEN FREEWAY LANE AND SHOULDER OVER RUN
HB4N SWPPP
06- KER-58-55. 2/ 0 I'N KERN COUNTY I N BAKERSFI ELD AT GRANI TE CONSTRUCTI ON COVMPANY  AMARJI T DHALIT WAL $647,807 05/29/07 0%
06- 0E6004 COTTONWOOD ROAD P. O BOX 50085 805 S. LEXI NGTON ST. $0 06/ 14/ 07 0%
I NSTALL SI GNALS $0 0
WATSONVI LLE, CA 95077- 5085 (661) 720-0971
HB1 WPCP
06- KER-58-55. 7/56. 6 I'N KERN COUNTY NEAR BAKERSFI ELD FROMACCU CONSTRUCTI ON HI SHAM ALNATOUR $985, 942 07/ 20/ 06 0%
06- 0A5104 0.4 KM VEST OF WASHI NGTON STREET 23135 BETTY ROAD P. O BOX 81197 $899, 246 08/ 07/ 06 0%
ACST- P058- (102) E OVERCROSSI NG TO 0.5 KM EAST OF MOUNT $6,991 05/29/10 °
P0O- 58 1-(2E) VERNON AVENUE UNDERCRO PERRIS , CA 92570 (661) 859-2428
--0) PLANTI NG AND | RRI GATI ON PLANT EST
SWPPP SATI S
06-KER-58-67.0/77. 3 I'N KERN COUNTY NEAR EDI SON FROM 0.5 GRANI TE CONSTRUCTI ON COVWPANY PETER MULLALY $9, 400, 825 06/23/06 88%
06- 463604 KM WEST OF CALI ENTE CREEK BRI DGE TO 18851 JAMES RD. 805 S. LEXI NGTON ST. $8, 734,335 07/12/06 92%
ACNH- P058- (101) E 0.3 KM EAST OF CALI ENTE ROAD $1, 453,233 08/ 31/ 07 °
-0 COLD PLANE ASPHALT CONCRETE BAKERSFI ELD, CA 93308 (661) 720-0971
HA22 SWPPP
06- KER-58-136. 4/ 143.8 | N KERN COUNTY NEAR BORON FROM VEST  GRANI TE CONSTRUCTI ON COVMPANY BURFORD, JAMES D $697, 498 05/23/05  100%
06- 480004 BORON ROAD OVERCROSSI NG TO KERN AND P O BOX 50085 POBX 81197 $720,115 06/06/05 o
SAN BERNARDI NO COUNTY LI NE BAKERSFI ELD, CA 93380 $0 10/ 05/ 05 0

HA22 WPCP

RESURFACE ASPHALT CONCRETE

WATSONVI LLE CA 95077
(831) 724- 1011

(661) 859-2421
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06-KER-99-.7/2.7 I'N KERN COUNTY NEAR METTLER FROM MODERN ALLOYS, | NC. H SHAM ALNATOUR $1,663,658 12/19/06 93%
06- 0A8804 ROUTE 99 AND 5 SEPARATI ON TO ROUTE 99 11172 WESTERN AVENUE 1824 NORRI'S RD. $1, 686,540 01/ 09/ 07 96%
ACST- P099- (508) E AND 166 SEPARATI ON $311, 215 06/ 28/ 07 0
G P0-99 5- (8E) CONSTRUCT MEDI AN BARRI ER STANTON, CA 90680 (661) 859-2428 06/ 28/ 07
--()
HB1 SWPPP
06- KER-99-2. 7/ 13. 4 I'N KERN COUNTY NEAR VWHEELER RI DGE MODERN ALLOYS, | NC. H SHAM ALNATOUR $5, 256,316 05/ 10/ 06 100%
06- 0A8604 FROM ROUTE 166 AND 99 SEPARATION TO 11172 WESTERN AVENUE P. O. BOX 81197 $5,141,356  05/23/06 | o
BEAR MOUNTAI N BOULEVARD OVERCROSSI NG $0 01/12/07 0
CONSTRUCT MEDI AN BARRI ER STANTON, CA. 90680 (661) 859-2428
HB1 SWPPP
06- KER-99-2. 7/ 57.5 I'N KERN AND TULARE COUNTI ES AT CORAL CONSTRUCTI ON COVPANY AMARJI T DHALI WAL $348,550 11/16/06 25%
06- 492504 VARI QUS LOCATI ONS P. O BOX 347 805 S. LEXI NGTON ST. $98,210 12/05/06 28
I NSTALL EXI T NUMBER SI GNS $98, 210 08/ 23/07 0
W LSONVI LLE, OR 97070 (661) 720-0972
HB4N WPCP
06- KER-99-24.7/27.1 I'N KERN COUNTY | N BAKERSFI ELD FROM A C C U CONSTRUCTI ON PETER MULLALY $2,721,739 08/04/06 53%
06- 451604 BAKERSFI ELD YARD OVERHEAD TO @ LMORE 23135 BETTY RD. 805 S. LEXI NGTON ST. $1, 669,132 08/ 22/ 06 61%
ACNH- P099- (479) E AVENUE UNDERCRGCSSI NG $235,040 12/01/09 0
--0) PLANTI NG AND | RRI GATI ON PERRI S, CA 92570 (661) 720-0971
HA25 SWPPP
06- KER-99-48. 7/57. 1 I'N KERN COUNTY | N AND NEAR DELANO W NDSOR FUEL COVMPANY PETER MULLALY $2,442, 467 04/06/05 100%
06- 0C1204 FROM 1. 0 KM SOUTH OF SHERWOOD AVENUE PO BOX 38 805 S. LEXI NGTON ST. $2, 275,684 04/ 14/ 05 100%
OVERCROSSI NG TO 0.8 KM SOQUTH OF DELANO CA 93215 $0 02/10/07 0
TULARE COUNTY LI NE W NDSCR CA 95492- 0038 (661) 588-4548
H GHWAY OVERLAY OVER RUN
HMLA WPCP
06- KER-99-57.1/0 I'N KINGS, TULARE AND KERN COUNTI ES AT PENHALL COWPANY PETER MULLALY $208, 354 04/ 26/ 07 0%
06- 0C4004 VARI OQUS LOCATI ONS 13750 CATALI NA ST. 805 S. LEXI NGTON ST. $0 05/11/07 0%
CLEAN AND TREAT BRI DGE DECKS $0 08/21/07 0

H\VB WPCP

SAN LEANDRO, CA 94577

(661) 720-0971
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- KER-119-18.1/0 I'N KERN COUNTY ABOUT 12 KM VEST OF CGRI FFI TH COVPANY AMARJI T DHALI WAL $488,949 08/ 24/ 06 84%
06- 0A6604 OLD RI VER AT ROUTE 119 AND 43 P. O BOX 70157 805 S. LEXI NGTON ST. $433,484 08/ 31/ 06 77%
| NSTALL SI GNALS $0 07/31/07 0
BAKERSFI ELD, CA 93387- (661) 720-0972
HB1 WPCP
06- KER-178-4.5/4.6 I'N KERN COUNTY | N BAKERSFI ELD AT GRANI TE CONSTRUCTI ON COVPANY HI SHAM ALNATOUR $571, 115 02/ 25/ 05 100%
06- 388804 MOUNT VERNON OVERCROSSI NG P. O BOX 5127 P. O. BOX 81197 $592,395 03/07/05 100%
ACST- P178- (057) E W DEN EASTBOUND OFF RAMP BAKERSFI ELD, CA. 93380 $0 04/21/06 0
P1-78 0-(7E) BAKERSFI ELD, CA. 93388 (661) 859-2428
--0) PLANT EST
HB1 SWPPP SATI S
06- KER-184-.1/.8 I'N KERN COUNTY AT WEEDPATCH AND CRI FFI TH COVPANY H SHAM ALNATOUR $756, 885 05/21/07 0%
06- 0F7504 LAMONT FROM 0.1 M LE NORTH OF ROUTE P.O BOX 70157 P.O BOX 81197 $0 06/ 14/ 07 0%
223 TO DUNSMERE STREET $0 0
RESURFACE ROADWAY BAKERSFI ELD, CA 93387-0157 (661) 859-2428
HA22 WPCP
06- KIN-33-12.5/17.1 I'N KI NGS AND KERN COUNTI ES I N AND GRANI TE CONSTRUCTI ON COVPANY AMARJI T DHALI WAL $1, 370,710 09/25/06 63%
06- 0F4304 NEAR AVENAL AND MARI COPA AT VARIQUS 2716 GRANI TE CT. 805 S. LEXI NGTON ST. $1, 197,223 10/ 02/ 06 87%
LOCATI ONS $1, 093,261 07/12/07 0
RUBBERI ZED ASPHALT CONCRETE OVERLAY FRESNO, CA 93706 (661) 720-0972
HML WPCP
06-KIN-33-/7.8 I'N KI NGS COUNTY NEAR KETTLEMAN CI TY  TEI CHERT CONSTRUCTI ON $5, 658,384 05/30/07 0%
06- 430504 FROM THE KERN COUNTY LINE TO 0.8 KM P O BOX 400 $0 06/19/07 0%
ACST- S033- (065) E SOUTH OF ROUTE 41 %0 b
S0- 33 0- (5E) W DEN AND RESURFACE PAVEMENT KI NGSBURG CA 93631
-0 (559) 898- 5500
HA22 SWPPP
06-KIN-41-19.8/28.4 I'N KINGS AND TULARE COUNTI ES AT GRAHAM CONTRACTORS | NC. OSCAR SHERRI LL $975,790 05/07/07 60%
06- 0F4604 VARI OQUS LOCATI ONS P.O BOX 26770 505 N STREET $748, 747 05/ 16/ 07 779
CH P SEAL $748, 747 06/ 21/ 07 0
SAN JOSE, CA 95159 (559) 445-6726 06/ 25/ 07

HVL WPCP
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Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- KIN-41-36.7/0 I'N KINGS COUNTY NEAR LEMOORE FROM 0.4 W JAXON BAKER ROVANI , HANI $915,989 07/13/06 100%
06- 479204 KM SOUTH OF JERSEY AVENUE TO 0.5 KM P. O BOX 994248 8530 W ROOSEVELT $815,679 07/24/06 .0,
NORTH OF JERSEY AVENUE AVE. $0 03/29/07 0
LEFT TURN LANE AND LI GHTI NG REDDI NG, CA 96099- 4248
(559) 651-8315 SUSPENDED
HB1 WPCP
06-KIN-41-39.8/42.1 I'N KINGS COUNTY I N AND NEAR LEMOORE J. S. BRAR COVPANY JOHANSON, T CHRI' S $439, 067 06/30/03 100%
06- 467904 AT VARI QUS LOCATI ONS 2779 BULLARD AVENUE 505 N STREET $425,719 07/11/03 100%
PLANTI NG AND | RRI GATI ON FRESNO, CA 93721 $0 12/12/05 0
CLOVI S, CA 93611-9202 (559) 445-6727
HB32 WPCP
06-KIN-41-44.1/ 48 I'N KI NGS COUNTY NEAR LEMOORE FROM HARBER COMPANI ES | NC $398,563 05/14/07 0%
06- 0C6604 GRANGEVI LLE BOULEVARD TO 0.4 KM 1880 E RI VERVI EW DRI VE $0 06/18/07 0%
SOUTH OF EXCELSI OR AVENUE $0 0
GRI ND EXI STI NG CONCRETE PAVEMENT SAN BERNARDI NO CA 92408
(909) 478- 1957
HML WPCP
06- KI N-43-22.3/22.7 I'N KI NGS COUNTY NEAR HANFORD FROM 0. 3 GRANI TE CONSTRUCTI ON CO. RI ZWAN TANVI R $922, 264 12/19/06 33%
06- 474804 KM SOQUTH OF FLINT AVENUE TO 0.3 KM 2716 CGRANI TE COURT 8530 WEST ROOSEVELT $164,938 01/10/07 18%
ACST- P043- (035) E NORTH OF FLI NT AVENUE AVENUE $107,214 09/17/07 °
G PO- 43 0-(5E) LEFT TURN LANE AND | NSTALL SI GNAL FRESNO, CA 93706
-0 (559) 651-8315
HB1 SWPPP
06- KI N-198-10.6/14.7 I'N KINGS COUNTY I N AND NEAR LEMOORE W JAXON BAKER ROVANI , HANI $2, 488,336 09/25/06 100%
06- 0A8904 FROM 18TH AVENUE OVERCROSSI NG TO 14THP. O. BOX 994248 8530 W ROOSEVELT $2,367,138 10/ 02/ 06 100%
ACST- P198- (049) E AVENUE UNDERCRGSSI NG AVE. $0 06/ 04/ 07 0
G P1-98 0-(9E) CONSTRUCT MEDI AN BARRI ER REDDI NG, CA 96099- 4248
--0) (559) 651-8315
HB1 SWPPP
06- KI N-198-17.9/28.3 I'N KINGS COUNTY I N AND NEAR HANFORD | NTERMOUNTAI N SLURRY SEAL | NC $772,277 05/07/07 0%
06- 0C6704 FROM ELEVENTH AVENUE UNDERCROSSI NG TOP O BOX 50085 $0 06/07/07 0%
TULARE COUNTY LI NE $0 °

HVL

CH P SEAL WATSONVI LLE CA 95077

(831) 724- 1011
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Statement of Ongoing Contractsasof 06/20/07 06/ 29/ 07
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message

06- MAD-41-17.6/18.3
06- 0A3804

I'N MADERA COUNTY NEAR COARSEGOLD FROMW JAXON BAKER
0.6 KM SQUTH OF ROAD 200 TO 0.6 KM 35579 AVENUE 12

SHERRI LL, OSCAR $2,001, 732 02/08/07 94%

$1, 950,073 02/23/07

96%

ACST- P041- (104) E NORTH OF ROAD 200 $230,118 06/ 25/ 07
PO-41 1- (4EQ)M INSTALL S| GNALS AND TURN LANES (559) 445-6726
5941- 047-() (530) 241- 1086
HB1 SWPPP
06- MAD- 41- 26. 770 N MADERA COUNTY NEAR OAKHURST AT NS TUFORM TECHNOLOGI ES TNC $308,362 05/ 07/ 07 0%
06- 0G2904 VARI QUS LOCATI ONS P O BOX 1026 $0 05/ 18/ 07 0%
INSTALL CURED I N PLACE Pl PE LI NER $0 o
CHESTERFI ELD MO 63006
(636) 530- 8000
WPCP
06- MAD-99-7. 5/ 9. 6 N MADERA COUNTY TN AND NEAR MADERA W JAXON BAKER NC $2, 662,560 04/ 27/ 07 0%
06- OF4704 AT VAR QUS LOCATI ONS P O BOX 994248 $0 05/ 15/ 07 0%
RUBBERI ZED BONDED VEARI NG COURSE $0 o
REDDI NG CA 960994248
(530) 241- 1086
HMVL WPCP
06- VAD-99-9. 1/ 9. 8 N MADERA COUNTY TN MADERA FROM 1.0 GRANI TE CONSTRUCTI ON COMPANY MENGONI, NARK $6, 163, 715 10/ 03/ 06 85%
06- 407204 KM SOUTH OF SOUTH MADERA P O BOX 50085 505 N STREET $4, 736,171 10/ 11/ 06 7706
NH- () OVERCROSSI NG TO 0.8 KM SOUTH OF $754,003 07/ 25/ 07 0

WATSONVI LLE CA 95077
(831) 724- 1011

--0) ROUTE 99 AND 145 SEPARATI ON

(559) 445-5595
MODI FY | NTERCHANGE

HB4C SWPPP

06- MAD- 99-12.8/0 I'N MADERA COUNTY NEAR MADERA AT TEI CHERT CONSTRUCTI ON HADDADI N, HAI DAR $569, 699 04/09/07 50%

06- 0C5104 AVENUE 16 P. 0. BOX 3367 505 N STREET $187,810 05/07/07 339
REALI GN | NTERSECTI ON $90, 059 07/22/08 °

TURLOCK, CA 95381 (559) 445-6720

HB4N WPCP

06- MAD- 99-19. 6/ 22. 6 I'N MADERA COUNTY NEAR FAI RVEAD FROM F C I CONSTRUCTORS | NC GORDQON, LAURA $47,493,670 10/ 23/06 18%

06- 293304 1.6 KM SOUTH OF AVENUE 21 2100 GOCDYEAR RD PO BOX 878 $10, 960, 107 11/ 09/ 06

I NTERSECTI ON TO 0.2 KM SOUTH OF 23%

ROUTE 99 AND 152 SEPARATI ON
CONVERT TO DI VI DED FREEVWAY

$2, 057,531 04/ 16/ 09
BENI CI A CA 94510
(707) 742- 6000

(559) 665-9079

HE13 SWPPP
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Statement of Ongoing Contractsasof 06/20/07 06/ 29/ 07
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06- TUL- 65- 15. 0/ 20 I'N TULARE COUNTY IN AND NEAR VALLEY SLURRY SEAL CO DAVI D ONTI VERCS $391, 233 05/11/07 0%
06- 0F4404 PORTERVI LLE FROM 1.0 KM SQUTH CF PO BOX 981330 8530 W ROOSEVELT AVE $0 05/25/07 0%
AVENUE 124 TO 0.2 KM SQUTH OF $0 0
HENDERSON AVENUE WEST SACRAMENTO CA 95798 (559) 651-8321
SLURRY SEAL
HML WPCP
06- TUL- 65-28. 3/29.8 I'N TULARE COUNTY AT VARI QUS LOCATI ONS W JAXON BAKER DAVI D ONTI VERCS $1,233,146 11/13/06 90%
06- 0F4104 RESURFACE ASPHALT CONCRETE PO BOX 994248 8530 W ROOSEVELT AVE $1, 233,460 12/01/06 95%
$978,928 06/ 25/ 07 0
REDDI NG CA 96099- 4248 (559) 651-8321
HML WPCP
06- TUL-99-12.1/13.1 I'N TULARE COUNTY IN PI XLEY FROM 0.3 WATKINS & BORTOLUSSI PETER MULLAY $560, 426 11/15/05 44%
06- 479004 KM SOUTH OF AVENUE 96 OVERCROSSING 77 LAKSPUR ST. 805 S. LEXI NGTON ST. $493,238 12/02/05 88%
ACST- P09O- (489) E TO 0.3 KM NORTH OF AVENUE 100 $2,707 05/ 20/ 09 °
PO- 99 4- (9E) OVERCROSSI NG SAN RAFAEL, CA 94901- 4886 (661) 720-0971
--0) PLANTI NG AND | RRI GATI ON
HB32 SWPPP
06- TUL-99-17.8/0 I'N TULARE AND FRESNO COUNTI ES AT TDS ENG NEERI NG SHELLEY MAGGARD $434, 475 06/ 23/ 06 0%
06- 484404 VARl QUS LOCATI ONS 2899 AGOURA ROAD, STE 171 8530 W ROOSEVELT AVE $0 07/05/06 0%
OTS- 000C- (283) I NSTALL CHANGEABLE MESSAGE SI GNS $0 °
--0) WEST LAKE VI LLAGE, CA 91361 (559) 651-8319
HB4N WPCP
06- TUL-99-25. 3/26. 3 I'N TULARE COUNTY I N AND NEAR TULARE FC SHELLEY MAGGARD $2, 795,525 03/10/06 0%
06- 490204 FROM 0. 3 KM SOUTH OF AVENUE 200 1650 DOCKERY AVENUE 8530 W ROOSEVELT AVE $3, 026,190 03/24/06 0%
OVERCROSSI NG TO 0.4 KM NORTH OF $4,317 10/ 23/ 07 °
Al RPORT OVERCROSSI NG SELMA CA 93662 (559) 651-8319
REMOVE BRI DGCE AND OFF RAMP PLANT EST
HA21 SWPPP SATI S
06- TUL-99-28.3/29.9 I'N TULARE COUNTY I N TULARE FROM 0.5 WATKI NS & BORTOLUSSI DAVI D ONTI VERCS $2,142,872 01/19/06 37%
06- 431604 KM SOUTH OF BARDESLY ROAD 77 LARKSPUR STREET 8530 W ROOSEVELT AVE $1, 862,028 01/26/06 86%
ACNH P099- ( 455) E OVERCRCSSI NG TO 0.3 KM NORTH OF $13,193 03/30/09 0

--0)
SwWepp

CROSS AVENUE OVERCROSSI NG
PLANTI NG AND | RRI GATI ON

SAN RAFAEL, CA 94901-4886

(559) 651-8316
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Statement of Ongoing Contractsasof 06/20/07 06/ 29/ 07
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- TUL- 99- 30. 1/ 31 N TULARE COUNTY TN TULARE FROM 0.8 WATKIN AND BORTOLUSSI T NC $256, 099 05/ 16/ 07 0%
06- 388214 KM SOUTH OF PROSPERI TY AVENUE 77 LARKSPUR STREET $0 06/04/07 0%
OVERCROSSI NG TO 0. 6 KM NORTH CF $0 0
PROSPERI TY AVENUE OVERCROSSI NG SAN RAFAEL CA 949014886
PLANTI NG AND | RRI GATI ON (415) 453- 4691
HB4N WPCP
06- TUL- 99- 34. 0/ 42 I'N TULARE COUNTY I N AND NEAR VI SALI AW JAXON BAKER SHELLEY MAGGARD $9, 305,686 05/16/07 0%
06- 459404 FROM 0.2 KM NORTH TO TAGUS AVENUE PO BOX 994248 8530 W ROOSEVELT AVE $0 05/25/07 0%
ACNH- P099- (507) E OVERCROSSI NG TO 2.1 KM NORTH OF BETTY $0 0
--() DRI VE OVERCROSSI NG REDDI NG CA 96099- 4248 (559) 651-8319
RESURFACE ASPHALT CONCRETE
HA22 SWPPP
06- TUL- 99-/ 25 I'N TULARE COUNTY NEAR DELANO FROM SUDHAKAR COVPANY | NTERNATI ONAL $246, 450 05/10/07 0%
06- 0F5104 COUNTY LI NE ROAD OVERCROSSI NG TO ELK 1450 N FI TZGERALD AVE $0 06/11/07 0%
BAYQU BRI DGE $0 0
PAVEMENT STRI PI NG AND MARKI NG RI ALTO CA 92376
(909) 879- 2933
HW4 WPCP
06- TUL- 137-15.0/15.9 I'N TULARE COUNTY I N TULARE AT SOUTH ELEE S PAVI NG DAVI D ONTI VEROS $1,017,209 06/27/06 94%
06- 3937U4 STREET AND AT 0 STREET 1212 N. PLAZA DRI VE 8530 W ROOSEVELT AVE $963, 626 07/12/06 949%
MODI FY SI GNALS $21,894 06/ 20/ 07 0
VI SALI A CA 93291 (559) 651-8321 06/ 20/ 07
COVPLETED
HB4N WPCP
06- TUL-198-10.2/0 I'N TULARE COUNTY I N VI SALI A AT ROUTE LEE' S PAVI NG DAVI D ONTI VERCS $1, 002,421 12/14/06 78%
06- 476404 198 WESTBOUND COURT STREET OFF RAMP 1212 NORTH PLAZA DRI VE 8530 W ROOSEVELT AVE $639, 162 01/ 05/ 07 65
ACST- P198- (045) E RAVP W DENI NG AND | NSTALL SI GNALS $169, 608 07/ 11/ 07 °
P1-98 0- (5E) (559) 651-8321
--0) (559) 651- 1337
HB4N WPCP
06- TUL-198-15.1/21.5 I'N TULARE AND FRESNO COUNTI ES AT WESTERN STATES SURFACI NG, | NC SHELLEY MAGGARD $1, 163,633 10/31/05 100%
06- 0C6004 VARI OQUS LOCATI ONS PO BOX 4770 8530 W ROOSEVELT AVE $1, 091,393 11/14/05 100%
SEAL COAT $0 06/12/07 °
MODESTO CA 95352 (559) 651-8319 06/ 12/ 07
COWPLETED

HVL WPCP
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Statement of Ongoing Contractsasof 06/20/07

District 06

06/ 29/ 07

- ____-- ]
Awarded

Location

Bid + CCOs Est Comp %Time

Contract .
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06- TUL-245-1.3/1.5 I'N TULARE COUNTY NEAR WOODLAKE AT RI' SI NG SUN SHELLEY MAGGARD $153,221 04/17/07 0%
06- 468504 YOKOHL CREEK BRI DGE PO BOX 215 8530 W ROOSEVELT AVE $0 04/ 25/ 07 0%
CONSTRUCT DOWNSTREAM CHECK DAM $0 0
EXETER CA 93221 (559) 651-8319
HVBH WPCP
Totals: Authorized Final Amt: $294, 214, 212 Completed to Date: $164, 428, 767  Work This Month: $16, 677,514
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06- FRE-5-15.9/64. 6

06- FRE- 5- 20. 0/ 38

06- FRE- 5- 29. 9/ 33. 2

06- FRE-5-44.9/0

06- FRE- 33- 69.
06- FRE- 33- 62.
06- FRE-41- 22.
06- FRE-41- 22.
06- FRE-41- 30.
06- FRE-99- 11.
06- FRE-99-12.
06- FRE-99-19.
06- FRE- 99- 24.

2/ 70.
5/ 69.
5/ 25.
5/ 33.
4/ 31.
8/ 24.
2/ 14.
8/ 24.
2/ 26.

06- FRE-99-.7/7.4

06- FRE- 145-35. 2/ 41. 2

06- FRE- 168-29. 3/ 0
06- FRE- 180-31. 3/0

06- FRE- 180- 55. 4/ 56. 6
06- FRE- 180- 60. 3/ 64

06- FRE-5718-/0

06- KER-0-/0
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06- KER- 14- 16. 2/ 26. 6

Statement of Ongoing Contracts - Index

Contract

06- 0C4704
06- 0E9904
06- 0F2304
06- 0A8404
06- OF4504
06- 343534
06- 431804
06- OE1504
06- 419614
06- 0C4104
06- 458604
06- 404104
06- 453204
06- 350704
06- OF4204
06- OF8804
06- 478904
06- 342344
06- 342444
06- 481304
06- 0C4804
06- 408404
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06- KER- 14-17. 9/ T22
06- KER-41-/5

06- KER-46-30.5/0
06- KER-58-52.5/53. 6
06- KER-58-67.0/77. 3
06- KER-58-136. 4/ 143. 8
06- KER-58-55.2/0
06- KER- 58-55. 7/ 56. 6
06- KER-99-2.7/57.5
06- KER-99-2.7/13. 4
06- KER-99-24.7/27.1
06- KER-99-48. 7/57. 1
06- KER-99-57.1/0
06- KER-99-.7/2.7
06- KER-119-18.1/0
06- KER-178-4.5/4.6
06- KER-184-.1/.8
06- KIN-33-12.5/17.1
06-KIN-33-/7.8

06- KI N-41-19. 8/28. 4
06- KIN-41-36.7/0
06- KIN-41-39.8/42.1

Statement of Ongoing Contracts - Index

Contract

06- OF5004
06- 38294
06- 0A0604
06- OF3804
06- 463604
06- 480004
06- OE6004
06- 0A5104
06- 492504
06- 0A8604
06- 451604
06- 0C1204
06- 0C4004
06- 0A8804
06- 0A6604
06- 388804
06- OF7504
06- OF4304
06- 430504
06- OF4604
06- 479204
06- 467904
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06- KIN-41-44.1/ 48

06- KIN-43-22.3/22.7
06- KI N-198-10.6/14.7
06- KI N-198-17.9/28. 3
06- MAD-41-17.6/18.3
06- MAD-41-26.7/0

06- MAD-99-9.1/9.8
06- MAD- 99-12.8/0

06- MAD- 99- 19. 6/ 22. 6
06- MAD-99-7.5/9.6
06- TUL- 65- 15. 0/ 20
06- TUL- 65-28. 3/ 29.8
06- TUL-99-12.1/13.1
06- TUL-99-17.8/0

06- TUL- 99- 25. 3/ 26. 3
06- TUL-99-28.3/29.9
06- TUL- 99- 30. 1/ 31
06- TUL- 99-34. 0/ 42
06- TUL- 99-/ 25

06- TUL- 137-15.0/15.9
06- TUL- 198-10.2/0
06- TUL-198-15.1/21.5

Statement of Ongoing Contracts - Index

Contract

06- 0C6604
06- 474804
06- 0A8904
06- 0C6704
06- 0A3804
06- 02904
06- 407204
06- 0C5104
06- 293304
06- OF4704
06- OF4404
06- OF4104
06- 479004
06- 484404
06- 490204
06- 431604
06- 388214
06- 459404
06- OF5104
06- 3937U4
06- 476404
06- 0C6004
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District
Federal Aid
- E-
-S-
- SH

District Total:

Cnty Rt Pm
06- TUL-245-1.3/1.5

06

Statement of Ongoing Contracts - Index
Contract Page

06- 468504 12

Statement of Ongoing Contracts - Federal Aid

Category Bid + CCO
FEDERAL Al D ( PRI MARY) $126, 106, 781
FEDERAL Al D ( SECONDARY) $23, 962, 717
STATE H GHMAY $143, 710, 239

$434, 475

$294, 214, 212

Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
06 $3, 692, 754
$3, 692, 754

Work completed this Period:

Work Comp
$73, 549, 516
$16, 242, 514
$74, 636, 737

$0
$164, 428, 767
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